
POLREP 38
PALMERTON ZINC NPL SITE
PALMERTON BOROUGH, CARBON CO., PA 18071

ATTN: CHARLIE KLEEMAN
CC: FRED MACMILLAN

I. SITUATION (AS OF 05 JULY 1996)
EVENT: ROUTINE REMOVAL OPERATIONS

A. PALMERTON INTERIM REMOVAL ACTION SITE OPERATIONS
CONTINUED THIS PERIOD (01 JULY THROUGH 05 JULY) WITH
CLEANUP WORK AT 2 LOCATIONS BECAUSE OF THE HEAVY RAINS,
THE LARGE AREA OF THE PROPERTIES, AND THE HOLIDAY BREAK.

B. COSTS TO DATE (DATES)

UTILIZED CEILING
EPA DIRECT 07/05/96 $ 87,487 $ 120,000
EPA INDIRECT 07/05/96 $ 162,436 $ 210,000
OTHER 05/24/96 $ 175,071 $ 200,000
USCG $ 47,613 $ 50,000
TAT 07/05/96 $ 322,806 $ 500,000
ERGS 07/05/96 $2,171,230 $ 3,070,000
UNALLOCATED $ 784,000

TOTAL $2,966,643 $4,934,000

C. TALLY
1996 TOTAL

LOCATIONS SAMPLED 54 261
EXT. COMPLETED 30 96
INT. COMPLETED 2 70

D. OSC COORDINATING SAMPLING OF THE LARGE AREAS ALONG LITTLE
GAP HIGHWAY, AND REGIONAL MANAGEMENT EVALUATION OF THE
SITUATION.

II. ACTIONS TAKEN

A. EXTERIOR CLEANUP AND RESTORATION OPERATIONS WERE
COMPLETED AT ALL LOCATIONS THIS PERIOD WITH SOD, MULCH,
AND/OR STONE.

B. OSC CONTINUED TO ACCEPT REQUESTS FOR SAMPLING AND
CONTINUED TO SCHEDULE RESIDENTIAL CLEANUPS.

C. SATA CONTRACTOR REVIEWED ANALYTICAL DATA FROM SAMPLING
EVENT IN JUNE 1996. LETTERS SENT TO ALL TENANTS AND
OWNERS OF ELIGIBLE AND INELIGIBLE RESIDENTIAL PROPERTIES.
LETTERS INCLUDED A COPY OF ANALYTICAL RESULTS, CLEANUP
QUESTIONNAIRE, AND MAP OF RESIDENTIAL PROPERTY.

ARI0223



D. OSC CONTINUED TO SCHEDULE PROPERTIES FOR CLEANUP. THUS
FAR, CLEANUPS ARE SCHEDULED THROUGH THE WEEK OF 05
AUGUST.

E. OSC REQUESTED EPA EVALUATION OF CONTAMINATED RESIDENTIAL
PROPERTY ACROSS FROM CINDER BANK. VERY HIGH LEVELS OF
LEAD, CADMIUM, AND ZINC WERE FOUND THROUGHOUT ACRES OF
RESIDENTIAL LAND. CURRENT CLEANUP UNABLE TO ADDRESS SUCH
A SITUATION.

III. FUTURE ACTIONS

A. CONTINUE SITE CLEANUP AND RESTORATION ACTIVITIES AT
ELIGIBLE RESIDENCES.

B. CONTINUE COORDINATION OF AND SCHEDULING OF RESIDENTIAL
CLEANUPS.

C. SATA TO CONDUCT TWO SAMPLING EVENTS DURING THE WEEKS OF
8 JULY 1996 AND 15 JULY 1996.

D. AWAIT ANALYTICAL RESULTS AND MAIL RESULTS TO TENANTS
AND OWNERS ALONG WITH DETERMINATION OF ELIGIBILITY.

E. AWAIT RISK EVALUATION AND OTHER ASSESSMENT OF LARGE
CONTAMINATED PROPERTIES ALONG LITTLE GAP HIGHWAY ACROSS
FROM THE CINDER BANK.

MICHAEL TOWLE, OSC
EPA REGION III
PHILADELPHIA, PA
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